Executive Brief — Project Launch Summary

Girls Flag Football — AZ Launch & Nike Partnership

To: Program Founder **Date:** 2026-02-19 | **Prepared by:** TPM Agent

---

Status — 🟢 INITIATING

Project launched today. Zero infrastructure in place. Phase 1 actions must begin this week.

The Opportunity in One Paragraph

Girls' flag football is the fastest-growing youth sport in America. The NFL is investing heavily. Title IX is driving school districts to offer more girls' sports. Nike is actively looking for girls-in-sport stories that align with their brand. Arizona has no dominant girls-first flag football brand. This is a wide-open market with a clear path to a Nike partnership and national scale — if the organization is built correctly from Day 1.

The Plan — 5 Phases, 18 Months

Phase	Dates	Goal
1 — Foundation	Feb–Apr 2026	Legal entity, brand, website, governing body affiliation
2 — AZ Launch	May–Sep 2026	100+ registered girls, Season 1 complete
3 — Nike Pursuit	Jun–Nov 2026	Nike deal signed by November 2026
4 — Traction	Sep–Dec 2026	250 AZ girls, Season 1 impact report
5 — National	Jan–Jun 2027	Texas launch, 1,000 total girls

Your Three Actions This Week

Action 1 — Legal: Engage a sports/nonprofit attorney to file 501(c)(3) status.

> *501(c)(3) is required for: grant eligibility, Nike Community Impact Fund, parent donation deductions. Do not form an LLC instead — it forecloses the grant pathway. Deadline: March 7.*

Action 2 — Brand Designer: Issue a design brief to at least 3 brand designers.

> *Budget: $3,000–$6,000 for logo + brand guide. Timeline: Logo needed by March 21. Critical: No website, no social launch, no Nike pitch until brand is locked.*

Action 3 — USA Flag Football: Begin affiliation application research.

> *Go to: usaflagfootball.com — identify chapter/affiliate application process. This is your credibility unlock: governing body affiliation makes you a "real" league to Nike, school districts, and sponsors. Deadline: April 14.*

RAG by Area

Area	Status	Note
Legal / Entity	🔴 NOT STARTED	501(c)(3) filing must begin this week
Brand	🔴 NOT STARTED	Designer brief needed by Feb 28
Website	🔴 NOT STARTED	Blocked on brand; target live date Apr 7
Governing Body	🔴 NOT STARTED	USA Flag Football inquiry needed
Funding	🟡 WATCH	No sponsors secured; grant research needed
Nike Pipeline	🟡 PLANNING	Entry strategy defined; activation begins Phase 2
Players	🔴 NOT STARTED	Registration opens Phase 2

Realistic Nike Deal — Set Expectations

Scenario	Year 1	Year 2	Year 3
Conservative	$25K product only	$50K product + $10K cash	$100K total
Base case	$50K product + $25K cash	$100K product + $50K cash	$250K total
Best case	$75K product + $50K cash	$250K deal	$500K national deal

The Nike deal **will not happen until traction is proven.** Best estimated close date is November 2026 — but only if Phase 1 and Phase 2 execute on time.

Budget — First 90 Days

Item	Amount
Legal (entity + trademark)	$3,000–$5,000
Brand design	$3,000–$6,000
Website	$2,000–$4,000
Tools / subscriptions (12 months)	$500–$1,000
Outreach / travel	$1,000–$2,000
Total Phase 1	**$9,500–$18,000**

Key Dates — Next 60 Days

Date	Milestone
Feb 28	Design brief issued, designer selected
Mar 7	Attorney engaged, 501(c)(3) filing begun

Mar 21	Logo and brand guide delivered
Apr 7	Website MVP live
Apr 7	Social media channels launched
Apr 14	USA Flag Football affiliation application submitted
Apr 21	AZ Cardinals outreach initiated
Apr 30	Phase 1 complete — launch-ready

What This Project Needs to Succeed

1. **The founder must be the face.** Nike and sponsors invest in founders, not organizations. Personal story, authentic passion, and visible leadership in content are non-negotiable.
2. **Content from Day 1.** The first practice, the first drill, the first girl who shows up — document all of it. These early moments become the Nike pitch reel in 6 months.
3. **Patience on the Nike timing.** The Nike deal is the prize of Year 1, not Day 1. It cannot be rushed. Attempting to approach Nike before traction is built will produce rejection and close the door.
4. **Female coaching staff as a priority.** A girls-first organization led by male coaches only is a brand liability. Recruit and feature female coaches immediately.
5. **School districts are the distribution channel.** One school district MOU = 200–500 potential players who walk through the gym every day. Prioritize these relationships above all other program partnerships.

Generated by: TPM Agent — Girls Flag Football | tpm run girls_flag_football